4 Project Plan

4.1 Team roles and working agreement

Team member	Role for P1 to P2	How the team makes a decision when it disagrees
Oluwanifemi	Introduction, scope and review documents	The team will discuss which features to include in our scope and vote if we all cannot agree on the same one
Harshith	Work on definition, references, and help review requirements	We will review the project goals and agree on what information is needed
Samuel	Review stakeholders, user needs and system constraints	We will discuss what students(users) need and choose the best option
Dayra	Feasibility, assumptions and project requirements	We will compare different ideas and choose the most realistic and feasible one
Ryan	Functional requirements and help update use cases	We will review the requirements and choose what works best for the system
Krish	Use cases, traceability and project documentation	We will discuss different ideas and agree on what best matches the requirements

4.2 Plan to P2

Date	What will be finished	Owner
Oct 22	Address P1 grading feedback and finalize requirements baseline	Oluwanifemi
Oct26	Draft initial Class Diagrams based on requirements	Krish
Oct 30	Define Software Architecture and major design decisions	Dayra
Nov 2	Create Sequence Diagrams and State Models	Harshith
Nov 5	Draft resolving P1 Open Questions and update traceability matrix	Samuel
Nov 7	Final team review, format check, and update Revision History for P2	Ryan

4.3 Risks

#	Risk	Likelihood	Impact	Mitigation — action and owner
R1	Scope creep in P2	Medium	High	Review any new features before adding them and focus on the agreed requirements. Owner:Harshith
R2	Unavailable university advisor for interviews	Medium	Medium	Prepare questions early and use student feedback if the advisor is unavailable. Owner: Samuel

#	Risk	Likelihood	Impact	Mitigation — action and owner
R3	Team scheduling conflicts with midterms	High	High	Plan meetings early, divide tasks, and check everyone's progress each week. Owner: Ryan
R4	Unable to finish all planned features before the deadline	Medium	High	Work on the most important features first and check our progress regularly. Owner: Dayra
R5	Problems combining our work on Github	Medium	Medium	We will review everyone's changes and fix any conflict before combining it. Owner: Oluwanifemi

4.4 Repository and tooling

Repository URL: https://github.com/nifemiolayiwola/InternTrack

Our team used Google Docs to work together on the project document. We have also created a GitHub repository to store our project files and track contributions from each team member. We plan to use the main branch for completed and reviewed work. Team members can create separate branches when working on new features or making changes. We will use clear commit messages that explain what was added or updated. We plan to use Github Issues to assign tasks, report problems, and keep track of the project progress. All six members will have access to the repository so that we can all contribute to the project. The repository is public, so the instructor can open and view our work.

4.5 Declaration of AI tool use

Tool	What it was used for	Who used it	How the output was checked